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1. INTRODUCCIÓN  
Nowadays, traditional methods to 
manage projects –aimed at meeting 
objectives, time, budget and quality 
requirements– result insufficient. In the 
last years, different research has 
demonstrated that the main complexity 
factors in project management come 
from the social dimension of the 
stakeholders and from contextual 
aspects. It has also been proven that 
analyzing and knowing complexity 
factors is a necessary step for an 
adequate management.   
This show complexity in Project 
management is born as an attempt to 
resolve complex problems, from new 
conceptual frameworks and tools that 
integrate a wide range of technical 
disciplines, planning, management and 
social sciences. The analysis of the 
new tendencies to analyse complexity 
in project management − Cynefin y 
GAPPS− and the conceptual framework 
of the model Working With People for 
planning and complex social project 
management, allow to synthesize the 
complexity factors in three interrelated 
dimensions:    
Technical-entrepreneurial 
dimension: based on the Project tasks –
variety, interdependence, difficulty and 
required abilities −  needed to generate 
products and services. The main factors 
that intervene are the quantity of 
objectives, the degree of uncertainty, 
needs for change, time limits and the 
technology used. This complexity 
dimension is possible to manage through 
processes and systems of information 
integration, coordination, 
communication, monitoring and control.   
Political-contextual dimension: it 
based on the operating structure of the 
organization itself and on how it 
interacts with the context where it is. It 
also includes how it is linked to the 
project, its systems and products, with 
the different organizations. This 
dimension gives even more complexity 
than the technical one and requires of 
the director’s capacity of managing the 
interactions with the political-
administrative field, the international 
context and financial factors.   
 
Ethical-Social dimension: It appears 
from the interactions between the 
stakeholders that get a compromise to 
work in the same Project and the social 
relationships generated thereof. This 
dimension is the most complex of all as 
it is affected by all the different values, 
interests, appreciations, needs, 
expectations and compromises of each 
person. Its management requires 
behavioral competences to set the bases 
so that stakeholders can work together, 
with ethics and values as main elements 
needed to overcome moral conflicts.  
Opposed to the technocratic 
traditional vision that tended to exclude 
social considerations, new approaches 
that aim to incorporate the dynamic 
nature of human beings are appearing. 
The analysis of the complexity factors 
will help to achieve sustained success in 
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